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Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 350 Date: 31-Jul-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:45 PM Break: 00:30 Over Time: 00:00

Const Calendar Day: 57

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

- I arrived at the pier 7 office at 07:00.
- From 07:00 until 08:00, I did misc office work (checked email, searched PMIV for recent Cable related
RFIs & submittals, etc).
- From 08:00 until 09:00, I was checking the tracking spreadsheets for the North Cable to record the
displacements & loads on suspenders during the inspection of the upcoming LT operation.
- From 09:00 until 10:45, I went to the bridge to check on the status of field work. Victor Altimarano was
covering the de-tensioning of cable band bolts at the phase-2 suspenders. Sami Daouk was covering the
misc prep work of installing LT jacking equipment. I walked the South main-span to check the inspection
lines on the suspenders to see if any of the phase-1 suspenders has shifted position. They were all still
aligned correctly.
- From 11:00 until 12:00, I finalized the response to RFI-2947, which proposes to use steel shims in
between the CCO-200 brackets & the cable bands at PP98. I reviewed it with Brian Boal, & then gave the
response to the documentation group for export.
- From 12:30 until 13:00, I went to the warehouse to check to see if any work was ongoing on the CCO-200
suspender protection brackets. No work was ongoing.
- From 13:00 uintil 14:00, I downloaded from PMIV & printed several Cable related submittals.
- From 14:00 until 15:15, I attended the Cable group staff meeting. We discussed some of the details of
our inspection of the upcoming LT operation.
- From 15:15 until 15:45, I wrote my diary for the day & checked email.
.
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